Republic of the Philippines
PHILIPPINE ECONOMIC ZONE AUTHORITY

Bids and Awards Committee (BAC)

BID BULLETIN NO. 1 – s.2025

16 July 2025

NOTICE OF POSTPONEMENT AND RE-SCHEDULING OF THE SUBMISSION OF BID/S AND BID OPENING

"SUPPLY, DELIVERY AND INSTALLATION OF INVERTER TYPE ACUS AT THE CEZ NEW ADMIN BUILDING - REBID (CEZITB 2025-06-006)"

This Bid Bulletin is issued to inform all prospective bidders that the schedule of submission of bid/s and bid opening for the project Supply, Delivery and Installation of Inverter Type ACUS at the CEZ New Admin Building - Rebid, is postponed due to the absence of the required quorum.

In view of the rescheduling of the Bid Opening, all prospective bidders are hereby advised of the below timetable for the aforementioned project:

Procurement Activity	From	To
Manual Submission of Bid/s	17 July 2025 (Thursday) 12:00nn	21 July 2025 (Monday) 12:00nn
Bid Opening	17 July 2025 (Thursday) 03:00pm	21 July 2025 (Monday) 03:00pm

For the guidance and information of all concerned.

MS. JESSICA M. ITAAS
Chairperson, BAC-CEZ