



Republic of the Philippines  
**Philippine Economic Zone Authority**

MEMORANDUM ORDER NO. 2022-005

**TO : ALL PEZA REGISTERED ENTERPRISES  
 ALL ZONE ADMINISTRATORS/ZONE MANAGERS/OFFICERS-IN-CHARGE  
 PEZA MANAGEMENT INFORMATION SYSTEM DEPARTMENT**

**FROM : TERESO O. PANGA**  
 Officer-In-Charge of the Authority  
 and PEZA Deputy Director General for Policy and Planning

**DATE : 12 August 2022**

**SUBJECT : DEFERMENT OF THE EXPANDED EZTS' PILOT RUN**

=====

Please be informed that pilot run for the implementation of the Expanded Electronic Zone Transfer System (EZTS Phase 2) covering both intrazone and interzone transfer of goods between PEZA enterprises has been deferred to 15 September 2022 instead of 15 August 2022. Under the pilot run, PEZA enterprise may avail of the system in parallel to the current manual processing of zone LOA issuance and PEZA permit issuance.

The deferment will give sufficient time for the conduct of thorough User Acceptance Test (UAT) on all the system's modules as follows:

1. Transfer of Goods from the ELSE through:
  - a. Import/Procure and Supply under Indirect Export with provision for Reject/Return for Replacement; and
  - b. Temporary Storage and Subsequent Retrieval
2. Transfer of Manufactured Goods by the PEZA-registered EEE to PEZA-registered EEE/ELSE/IT clients under Indirect Export;
3. Permanent Transfer of Goods between PEZA enterprises, including those with multi sites ecozone operations; and
4. Temporary Transfer of Goods between PEZA enterprises, including those with muti sites ecozone operations.

Likewise, the deferment will give ample time for the enterprises to facilitate the mandatory GTSB for all the above type of transactions, in lieu of the Surety bond per LOA basis, in order to operationalize the **INTERZONE** transfer of goods.

FOR COMPLIANCE.

*NBT/vss*



"Made in the Philippines is best The Philippines is Best to invest in"

