











Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)				
PR24-11-398	Supply and Delivery of Grocery Items for the BCEZ and Cluster 3 Employees' Christmas Basket	ASD		NP-53.9 - Small Value Procurement	N/A	9-Nov-24	N/A	N/A	15-Nov-24	N/A	N/A	25-Nov-24	28-Nov-24	29-Nov-24	29-Nov-24	19-Dec-24	19-Dec-24	Corporate Budget	569,893.60	569,893.60		525,593.20	525,593.20													
PR24-11-399	Supply and Delivery of Rice per A.O. No. 2 - One Time Grant of Rice Assistance for CY 2022 to Eligible Employees	ASD	NO	NP-53.9 - Small Value Procurement	N/A	9-Dec-24	N/A	N/A	13-Dec-24	N/A	N/A	18-Dec-24	20-Dec-24	20-Dec-24	20-Dec-24	20-Dec-24	20-Dec-24	Corporate Budget	72,000.00	72,000.00		72,000.00	72,000.00													
PR24-11-400	Supply and Installation of Glass Door Lock Set for FD and EMD Including Repair of Glass Door at Conference Room item no. 3	EMD	NO	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	2-Nov-24	N/A	N/A	26-Nov-24	11-Dec-24	14-Dec-24	14-Dec-24	cancelled		Corporate Budget	17,062.00	17,062.00																
PR24-11-404	Supply and Delivery of Various Disaster Tools and Equipment	EHSD	NO	NP-53.9 - Small Value Procurement	N/A	15-Nov-24	N/A	N/A	22-Nov-24	N/A	N/A	29-Nov-24	11-Dec-24	13-Dec-24	13-Dec-24	27-Dec-24	3-Jan-25	Corporate Budget	591,495.00	591,495.00		554,576.00	554,576.00													
PR24-11-409	Purchase of Meals for the Monthly Staff Meeting of the Operations Department tentatively on November 21, 2024	OD	NO	NP-53.9 - Small Value Procurement	N/A	15-Nov-24	N/A	N/A	19-Nov-24	N/A	N/A	19-Nov-24	19-Nov-24	19-Nov-24	21-Nov-24	21-Nov-24	21-Nov-24	Corporate Budget	5,600.00	5,600.00		5,600.00	5,600.00													
PR24-11-416	Supply and Delivery of Bottom Load Water Dispenser (FD)	FD	NO	NP-53.9 - Small Value Procurement	NO	N/A	N/A	N/A	29-Nov-24	N/A	N/A	11-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24	20-Dec-24	20-Dec-24	Corporate Budget	15,000.00	15,000.00		9,895.00	9,895.00													
PR24-11-417	Supply and Delivery of Bottom Load Water Dispenser	ZPF	NO	NP-53.9 - Small Value Procurement	NO	N/A	N/A	N/A	29-Nov-24	N/A	N/A	11-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24	20-Dec-24	20-Dec-24	Corporate Budget	15,000.00	15,000.00		9,895.00	9,895.00													
PR24-11-418	Supply and Delivery of Bottom Load Water Dispenser	EMD	NO	NP-53.9 - Small Value Procurement	NO	N/A	N/A	N/A	29-Nov-24	N/A	N/A	11-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24	20-Dec-24	20-Dec-24	Corporate Budget	15,000.00	15,000.00		9,895.00	9,895.00													
PR24-11-419	Supply and Delivery of Bottom Load Water Dispenser	EAD	NO	NP-53.9 - Small Value Procurement	NO	N/A	N/A	N/A	29-Nov-24	N/A	N/A	11-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24	20-Dec-24	20-Dec-24	Corporate Budget	15,000.00	15,000.00		9,895.00	9,895.00													
PR24-11-422	AM Snacks for the Kick-off Activity of the 19-day Campaign to end Violence Against Women (VAW)	GAD	NO	NP-53.9 - Small Value Procurement	N/A	15-Nov-24	N/A	N/A	21-Nov-24	N/A	N/A	21-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	25-Nov-24	9-Dec-24	Corporate Budget	6,750.00	6,750.00		5,400.00	5,400.00													
PR24-11-424	Supply and Delivery of Smart Television (TV) for the Office of the Zone Administrator	OZA	NO	NP-53.9 - Small Value Procurement	N/A	6-Dec-25	N/A	N/A	6-Dec-24	N/A	N/A	13-Dec-25	13-Dec-25	13-Dec-25	13-Dec-25	no delivery		Corporate Budget	30,000.00	30,000.00																
PR24-11-431	Snacks and Meals for the various PEZA - BCEZ Activities	OZA	NO	NP-53.9 - Small Value Procurement	N/A	29-Nov-24	N/A	N/A	3-Dec-24	N/A	N/A	3-Dec-24	6-Dec-24	6-Dec-24	6-Dec-24	12-Dec-24	6-Jan-25	Corporate Budget	12,350.00	12,350.00		12,350.00	12,350.00													
PR24-11-432	Purchase of Meals for the Monthly Staff Meeting of the Operations Department tentatively on December 12, 2024	OZA	NO	NP-53.9 - Small Value Procurement	N/A	15-Nov-24	N/A	N/A	19-Nov-24	N/A	N/A	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	21-Nov-24	26-Nov-24	Corporate Budget	5,600.00	5,600.00		5,600.00	5,600.00													
PR24-11-440	Meals for the BCEZ & Cluster 3 Year-End Assessment Activity on December 20, 2024	ASD	NO	NP-53.9 - Small Value Procurement	N/A	10-Dec-24	N/A	N/A	16-Dec-24	N/A	N/A	18-Dec-24	19-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	20-Dec-24	Corporate Budget	83,475.00	83,475.00		83,475.00	83,475.00													
PR24-12-449	Supply and Delivery of Various Construction and Building Materials for PEZA - BCEZ CSR Projects	CSR	NO	NP-53.9 - Small Value Procurement	N/A	13-Dec-24	N/A	N/A	17-Dec-24	N/A	N/A	17-Dec-24	20-Dec-24	27-Dec-24	27-Dec-24	27-Dec-24	27-Dec-24	Corporate Budget	38,305.00	38,305.00		23,315.00	23,315.00													
PR24-12-457	Supply and Delivery of Meals and Snacks for the Support Services Department (ASD, EHSD, and FD) during the Cascading of Components 2 and 3 Strategic Planning on December 18, 2024	SSD	NO	NP-53.9 - Small Value Procurement	N/A	13-Dec-24	N/A	N/A	18-Dec-24	N/A	N/A	17-Dec-24	17-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24	Corporate Budget	12,300.00	12,300.00		12,300.00	12,300.00													
<b>Total Alloted Budget of Procurement Activities</b>																			16,897,975.90																	
<b>Total Contract Price of Procurement Activites Conducted</b>																						12,515,911.27														
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																						4,382,064.63														

**ON-GOING PROCUREMENT ACTIVITIES**

PR24-11-392	Proposed Storm Drain Canal at Utility Building	EMD	NO	NP-53.9 - Small Value Procurement	N/A	8-Nov-24	N/A	N/A	15-Nov-24	N/A	N/A	25-Nov-24	6-Dec-24	10-Dec-24	N/A			Corporate Budget	263,069.79	263,069.79		242,045.23	242,045.23													
PR24-11-411	BCEZ-Admin Building Rehabilitation Phase 2	EMD	NO	Competitive Bidding	11/7/2024	14-Nov-24	11/22/2024	12/4/2024	4-Dec-24	12/5/2024	12/6/2024	17-Dec-24	20-Dec-24	20-Dec-24	27-Dec-24			Corporate Budget	17,641,142.99	17,641,142.99		14,935,929.48	14,935,929.48		Constructors Association Inc., PICE Bag-Beng Chapter	11/14/2024	11/14/2024	11/14/2024	11/14/2024	11/14/2024						
PR24-12-443	Proposed TARA Designs Restroom Renovation	EMD	NO	NP-53.9 - Small Value Procurement	N/A	17-Dec-24	N/A	N/A	20-Dec-25	N/A	N/A	23-Dec-25	27-Dec-24	27-Dec-24	N/A			Corporate Budget	995,209.83	995,209.83		926,459.89	926,459.89													
<b>Total Alloted Budget of On-going Procurement Activities</b>																			18,899,422.61																	

Prepared by:

**NIKKI TRISHA P. FLORES**  
BAC Secretariat

Recommended for Approval by:

**ATTY. BERNADETTE M. QUITORIANO**  
BAC Chairperson

APPROVED:

**ATTY. ABDULLAH ADEL-KHAN P. ALUG**  
Head of the Procuring Entity

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ada/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
PR24-11-398	Supply and Delivery of Grocery Items for the BCEZ and Cluster 3 Employees' Christmas Basket	ASD		NP-53.9 - Small Value Procurement	N/A	9-Nov-24	N/A	N/A	15-Nov-24	N/A	N/A	25-Nov-24	28-Nov-24	29-Nov-24	29-Nov-24	19-Dec-24	19-Dec-24	Corporate Budget	569,893.00	569,893.00		525,593.20	525,593.20										
PR24-11-399	Supply and Delivery of Rice per A.O. No. 2 - One Time Grant of Rice Assistance for CY 2022 to Eligible Employees	ASD	NO	NP-53.9 - Small Value Procurement	N/A	9-Dec-24	N/A	N/A	13-Dec-24	N/A	N/A	18-Dec-24	20-Dec-24	20-Dec-24	20-Dec-24	20-Dec-24	20-Dec-24	Corporate Budget	72,000.00	72,000.00		72,000.00	72,000.00										
PR24-11-400	Supply and Installation of Glass Door Lock Set for FD and EMD Including Repair of Glass Door at Conference Room item no. 3	EMD	NO	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	2-Nov-24	N/A	N/A	26-Nov-24	11-Dec-24	14-Dec-24	14-Dec-24	cancelled		Corporate Budget	17,062.00	17,062.00													
PR24-11-404	Supply and Delivery of Various Disaster Tools and Equipment	EHSO	NO	NP-53.9 - Small Value Procurement	N/A	15-Nov-24	N/A	N/A	22-Nov-24	N/A	N/A	29-Nov-24	11-Dec-24	13-Dec-24	13-Dec-24	27-Dec-24	3-Jan-25	Corporate Budget	591,495.00	591,495.00		554,576.00	554,576.00										
PR24-11-409	Purchase of Meals for the Monthly Staff Meeting of the Operations Department, tentatively on November 21, 2024	OD	NO	NP-53.9 - Small Value Procurement	N/A	15-Nov-24	N/A	N/A	19-Nov-24	N/A	N/A	19-Nov-24	19-Nov-24	19-Nov-24	19-Nov-24	21-Nov-24	21-Nov-24	Corporate Budget	5,600.00	5,600.00		5,600.00	5,600.00										
PR24-11-416	Supply and Delivery of Bottom Load Water Dispenser (FD)	FD	NO	NP-53.9 - Small Value Procurement	NO	N/A	N/A	N/A	29-Nov-24	N/A	N/A	11-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24	20-Dec-24	20-Dec-24	Corporate Budget	15,000.00	15,000.00		9,895.00	9,895.00										
PR24-11-417	Supply and Delivery of Bottom Load Water Dispenser	ZPF	NO	NP-53.9 - Small Value Procurement	NO	N/A	N/A	N/A	29-Nov-24	N/A	N/A	11-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24	20-Dec-24	20-Dec-24	Corporate Budget	15,000.00	15,000.00		9,895.00	9,895.00										
PR24-11-418	Supply and Delivery of Bottom Load Water Dispenser	EMD	NO	NP-53.9 - Small Value Procurement	NO	N/A	N/A	N/A	29-Nov-24	N/A	N/A	11-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24	20-Dec-24	20-Dec-24	Corporate Budget	15,000.00	15,000.00		9,895.00	9,895.00										
PR24-11-419	Supply and Delivery of Bottom Load Water Dispenser	EAD	NO	NP-53.9 - Small Value Procurement	NO	N/A	N/A	N/A	29-Nov-24	N/A	N/A	11-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24	20-Dec-24	20-Dec-24	Corporate Budget	15,000.00	15,000.00		9,895.00	9,895.00										
PR24-11-422	AM Snacks for the Kick-off Activity of the 18-day Campaign to end Violence Against Women (VAW)	GAD	NO	NP-53.9 - Small Value Procurement	N/A	15-Nov-24	N/A	N/A	21-Nov-24	N/A	N/A	21-Nov-24	22-Nov-24	22-Nov-24	22-Nov-24	25-Nov-24	9-Dec-24	Corporate Budget	6,750.00	6,750.00		5,400.00	5,400.00										
PR24-11-424	Supply and Delivery of Smart Television (TV) for the Office of the Zone Administrator	OZA	NO	NP-53.9 - Small Value Procurement	N/A	6-Dec-25	N/A	N/A	6-Dec-24	N/A	N/A	13-Dec-25	13-Dec-25	13-Dec-25	no delivery		Corporate Budget	30,000.00	30,000.00														
PR24-11-431	Snacks and Meals for the various PEZA - BCEZ Activities	OZA	NO	NP-53.9 - Small Value Procurement	N/A	29-Nov-24	N/A	N/A	3-Dec-24	N/A	N/A	3-Dec-24	6-Dec-24	6-Dec-24	6-Dec-24	12-Dec-24	6-Jan-25	Corporate Budget	12,350.00	12,350.00		12,350.00	12,350.00										
PR24-11-432	Purchase of Meals for the Monthly Staff Meeting of the Operations Department tentatively on December 12, 2024	OZA	NO	NP-53.9 - Small Value Procurement	N/A	15-Nov-24	N/A	N/A	19-Nov-24	N/A	N/A	19-Nov-24	19-Nov-24	19-Nov-24	21-Nov-24	26-Nov-24		Corporate Budget	5,600.00	5,600.00		5,600.00	5,600.00										
PR24-11-440	Meals for the BCEZ & Cluster 3 Year-End Assessment Activity on December 20, 2024	ASD	NO	NP-53.9 - Small Value Procurement	N/A	10-Dec-24	N/A	N/A	16-Dec-24	N/A	N/A	18-Dec-24	19-Dec-24	19-Dec-24	19-Dec-24	20-Dec-24	20-Dec-24	Corporate Budget	83,475.00	83,475.00		83,475.00	83,475.00										
PR24-12-449	Supply and Delivery of Various Construction and Building Materials for PEZA - BCEZ CSR Projects	CSR	NO	NP-53.9 - Small Value Procurement	N/A	13-Dec-24	N/A	N/A	17-Dec-24	N/A	N/A	17-Dec-24	20-Dec-24	27-Dec-24	27-Dec-24	27-Dec-24	27-Dec-24	Corporate Budget	38,305.00	38,305.00		23,315.00	23,315.00										
PR24-12-457	Supply and Delivery of Meals and Snacks for the Support Services Department (ASD, EHSO, and FD) during the Cascading of Components 2 and 3 Strategic Planning on December 18, 2024	SSD	NO	NP-53.9 - Small Value Procurement	N/A	13-Dec-24	N/A	N/A	18-Dec-24	N/A	N/A	17-Dec-24	17-Dec-24	17-Dec-24	18-Dec-24	18-Dec-24		Corporate Budget	12,300.00	12,300.00		12,300.00	12,300.00										
<b>Total Alloted Budget of Procurement Activities</b>																		16,897,975.90															
<b>Total Contract Price of Procurement Activities Conducted</b>																					12,515,911.27												
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																					4,382,064.63												

ON-GOING PROCUREMENT ACTIVITIES																															
PR24-11-392	Proposed Storm Drain Canal at Utility Building	EMD	NO	NP-53.9 - Small Value Procurement	N/A	8-Nov-24	N/A	N/A	15-Nov-24	N/A	N/A	25-Nov-24	6-Dec-24	10-Dec-24	N/A			Corporate Budget	263,069.79	263,069.79		242,045.23	242,045.23								
PR24-11-411	BCEZ-Admin Building Rehabilitation Phase 2	EMD	NO	Competitive Bidding	11/7/2024	14-Nov-24	11/22/2024	12/4/2024	4-Dec-24	12/5/2024	12/6/2024	17-Dec-24	20-Dec-24	20-Dec-24	27-Dec-24			Corporate Budget	17,641,142.99	17,641,142.99		14,935,929.48	14,935,929.48		Constructors Association Inc. PICE Bag-Beng Chapter	11/14/2024	11/14/2024	11/14/2024	11/14/2024	11/14/2024	
PR24-12-443	Proposed TARA Designs Restroom Renovation	EMD	NO	NP-53.9 - Small Value Procurement	N/A	17-Dec-24	N/A	N/A	20-Dec-25	N/A	N/A	23-Dec-25	27-Dec-24	27-Dec-24	N/A			Corporate Budget	995,209.83	995,209.83		926,459.89	926,459.89								
<b>Total Alloted Budget of On-going Procurement Activities</b>																		18,899,422.61													

Prepared by:

**NIKKI TRISHA P. FLORES**  
BAC Secretariat

Recommended for Approval by:

**ATTY. BERNADETTE M. QUITORIANO**  
BAC Chairperson

APPROVED:

**ATTY. ABDULLAH ADEL-KHAN P. ALUG**  
Head of the Procuring Entity